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Site Name: Oakland Avenue SDMS DoclID 271346
Date: 26 July 1989
Subject: POLREP #10 - Removal Action
Location: Site #92

Nashua, New Hampshire
Pollutant: Asbestos
Occurrence Date: 1960's
Environmental Media affected: Land, water, air
Severity: Potentially Major
Quantity Discharged: Unknown
Category: Onshore/Non-transportation
Source: Dumping of asbestos waste

materials by John-Manville
0SscC: U.S. EPA Region 1
Latest POLREP: POLREP 9 -~ February 10, 1989

TELEPHONE CONTACT NUMBER
U.S. ENVIRONMENTAL PROTECTION AGENCY

On-Scene Coordinator:
Paul R. Groulx (Lexington, MA.) (617) 860-4308

U.S. ARMY CORPS OF ENGINEERS

Project Engineer:
Paul Battista (Nashua Field Office) (603) 886~5124
(603) 886-1539
(Fort Devens, Avon, MA.) (508) 772-0159

Project Manager:
Tony Riccio (Waltham, MA.) (617) 647-8605

NOTE: The U8 Army Corps of Engineers is providing the on site
field oversight during the construction activities.

I. Background:

The Oakland Avenue asbestos waste site is a one acre vacant 1lot
surrounded by a residential neighborhood between the dead ends of
Oakland Avenue, approximately one mile from the center of downtown
Nashua, New Hampshire. The site is located on tax map #109, lot
#'s 36, 41, 41la, 47, 48, and tax map 126 lot #'s 19, 20, 21, 22 and
206. (see attached maps)

The site is surrounded by slopes partially composed of waste
asbestos materials and a wetland at the base, associated with
Salmon Brook.
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Exposed asbestos on the surface, sheet scraps of board protrude
from the slope, with large sheets also visible along the top edge
of the slope. A 55 gallon drum containing asbestos bag house is
also located in swamp area.

Other slopes nearby appear to be free of asbestos, although solid
waste debris is present. Asbestos board sheets are also being used
as a fence and patio-type walkway on the abutting property east of
the site.

A path crossing through the site connects the two dead ends of
Oakland Avenue and is used by school children from the area as a
short-cut. There are warning signs posted in the area.

II. Actions Taken
Mar 13, 1987 - ATSDR Health Assessment was issued.

Mar 17, 1987 - Notice letters were sent to property owners.
Mar 23, 1987 - Action Memorandum obligating $200,000 was

approved.

Mar 30, 1987 - Draft IAG with U.S. Army COE was submitted for
review.

May 01, 1987 - IAG was submitted and approved by U.S. Army
COE.

(DW 96-932482-01-0 (4/1/87-6/1/88)

Jun 12, 1987 - Preliminary conceptual design was completed.

Jun 16, 1987 - OSC met with State of New Hampshire officials
to review conceptual plans.

Jun 24, 1987 - OSC presented conceptual plans for city
review.

Jun 25, 1987 - OSC submitted comments to US Army COE for
final plans.

Jul 05, 1987 - 0OSC conducted informational meeting with area
residents.

Jul 14, 1987 - A meeting was held between the US EPA and US
Army COE to review plans for 95% completion of
design & specifications.

Jul 31, 1987 - US Army COE commenced bid solicitation.

Sep 02, 1987 - Due to an inadequate response to the first bid
solicitation and the fact that the bids
received were substantially higher than
obligated funding, no contract was awarded.

Apr 05, 1988 - U.S. Army COE revised the bid package and
resolicited.

Apr 15, 1988 - Bids were received. Two contractors were
disqualified by elements of the Small
Business Clause of the bid package. Of the
remaining bids, the lowest was twice the
obligated budget for the total project.

No contract was awarded due to EPA Removal
Funding restraints.
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Action Memorandum ceiling was increased.
Request for $200,000 was signed by RA.
Amendment 02 IAG with the US Army COE was
signed, extending the project/budget period
that was to end 8/30/89 and increasing the
total project ceiling # DW96-932482-01-2.
0OSC met with Nashua officials to discuss the
city's willingness to accept asbestos waste
evolved during the removal into its landfill
which is state approved for asbestos disposal.
0SC received letter from City of Nashua on the
specifications for the acceptance of asbestos
at the city owned landfill
The U.S. Army COE was sent the specification
requirements regarding the disposal of waste
asbestos into the Nashua city landfill to be
included in the new bid package.
Amendment # 0001 was made to asbestos
abatement project # DACW33-89-B-0010. Changes
of a technical nature were made to the bid
proposal.
Administrative Record was delivered to the
Nashua City Library for Public Review.
Amendment # 0002 was made to asbestos
abatement project # DACW33-89-B-0010. Changes
were made in the wage structure to conform to
local pay scales.
Amendment # 0003 was made to asbestos
abatement project # DACW33-89-B-0010. Clerical
changes in the document were made.
Bid Closed/Opening at 1400 hours
Location: US ACE, Building 111
424 Trapello Road, Waltham, MA

Contract Award To: R. Zoppo Company, Inc.

Avon, Massachusetts
Combined three site bid award $847,000.00.
OSC met with City of Nashua, NH official to
review landfill disposal agreements.
O0SC attends ONSITE preconstruction meeting
with US Army Corps of Engineers personnel and
Zoppo Construction Company representative to
review upcoming site activities.
0SC informed that the owner of the property
located on 5 Roby street had recently past away
and access was being denied by the present new
property owner.
OSC attempts to obtain new access agreement.
Tittle search perform on 5 Roby Street to
confirm new ownership of Loretto G. Dolan.
0SC meets with new owner to obtain access
agreement for 5 Roby street.
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Jul 05, 1989 - Construction to commence at Oakland Avenue,
Nashua, NH. delayed due to contractual
problems.

Jul 05, 1989 - 0OSC attempts to obtain access agrrement with new
owner for 5 Roby Street.

Jul 17, 1989 - OSC meets with community officials, to update
them of current project status.

Jul 17, 1989 - Construction starts at Pine/Nowell Street,
Nashua, New Hampshire.

Jul 20, 1989 - OSC contacted L. Dolan to arrange a final

meeting to obtain access to 5 Roby Street.

Jul 25, 1989 - 0SC, ORC, and Joe Freeman from the mayors
office, coordinated a new access agreement for
the Dolan property.

III. Future Actions:

Construction activities on site are to commence on August 1,
1989, which will include survey layout, clearing and grubbing and
staging of equipment.

Construction ongoing at the Pine/Nowell Street site in Nashua, New
Hampshire.

Iv. Funding Status
US EPA obligated an additional $200,000 to this site, increasing
the TOTAL PROJECT CEILING to $400,000.

Financial Data:

DOCUMENT
CONTROL NUMBER ACCOUNT NUMBER DOLLAR AMOUNT COST ALLOCATION
230003 7QfA1ANE92 $120,000 US Army COE
EROO30 8TFA1ANE92 $200,000 US Army COE
$ 50,000 TAT
$ 20,000 Intramural
$ 10,000 FEMA

July 26, 1989

ordinator | Date

Paul R. Groulx, On Scene

CASE PENDS:
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POLREP DISTRIBUTION LIST
POLREP NO: 10 DATE: 7/26/89

Site Name: #92 - Oakland Avenue, Nashua, NH

National Response Center (G-TGC-2)
U.S. Coast Guard - Room 2611

2100 Second Street, S.W.
Washington,DC 20593

- U.S. Environmental Protection Agency
Emergency Response Division (WH-548-B)
Attention: David Lopez
401 M Street, S.W.

Washington, DC 20460

U.S. EPA BOSTON - JFK Building

- Paul G. Keough, Deputy Regional Administrator (RAA-2203)
Brooke Cook, Office of Public Awareness (RPA-2203)

- Merrill S. Hohman, Director, Waste Magmt. Division(HAA-CAN2)
Betsy Horne, Office for Congressional Affairs (RGR-2203)
Paul McKechie, Investigation Office (OIG-A)

Roger Duhamel, Office of Inspector General (OIG-I)

Pam Hill, esq., Office of Regional Counsel (RRC-2203)

U.S. EPA - Environmental Service Division

- Edward Conley - Donald Porteous
- Donald Berger - David McIntyre
- Steve Novick - Vivian Coughlin
- Lee MacMichael - Mary Dever

- Pam Bruno - Site File

- Dave Tordoff - Paul Groulx

John Minichiello, Director

Waste Management Division

Department of Environmental Protection
State of New Hampshire

6 Hazen Drive

Concord, New Hampshire 03301-6509

Tony Riccio, Project Manager Paul Battista, Project Engineer
U.S. Department of the Army U.S. Department of the Army
Corps of Engineers Corps of Engineers

Construction Branch (bldg. 112) Engineering Division

424 Trapello Road Building 1629

Waltham, MA. 02154-9149 Fort Devens, MA. 01433-5900
Joseph Freeman Martin Burke

Special Assistant to The Mayor Department of Environmental Health
City Hall, City of Nashua, City of Nashua

229 Main Street 18 Mulberry Street

Nashua, New Hampshire 03060 Nashua, New Hampshire 03060



